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PURPOSE 

The purpose of this task order is to provide Community Engagement support for the Florida 
Phosphate Project. The estimated completion date for this task order is April 26, 2013. 

SITE DESCRIPTION 

The Coronet Industries, Inc. Site is the location of a former phosphate mine and a chemical 
processing plant that produced deflourinated phosphate which was marketed as a nutritional 
supplement for animal feed. Mining operations began in 1906, with the other deflourinated 
phosphate and potassium fluorobromate operations starting in 1946 and 1958, respectively. 
Production of potassium fluorobromate was later produced and marketed for use in 
aluminum alloy and electronics industries. Plant operations ceased in 2004. The Coronet 
Industries, Inc. is also one of the 28 former phosphate mining sites that EPA is evaluating 
pursuant to the “Florida Phosphate Initiative” project. 

EPA entered into an order with Coronet Industries in 2007, for an RI/FS on the 980-acre 
parcel of the site currently owned by Coronet Industries. At this parcel, phosphate mining 
was conducted until 1946, as well as, being the location of the chemical plant. Coronet 
purchased the parcel in 1994, and continued the production of the animal feed until closing in 
2004. Much of the balance of the Coronet property (1500 acres) is currently owned by 
Lakeside Station. Lakeside Station is considered a “Bonafied Prospective Purchaser” for the 
Lakeside Station parcel. Various options (i.e., BFPP Work Agreement; Brownfields Site 
Rehabilitation Agreement; Enforcement or Fund-Lead RI/FS) are under consideration for 
conducting the RI/FS at the Lakeside Station Parcel. 

In addition to the presence of various metals, spoils from the mining operations are expected 
to be contaminated with radionuclides above federal criteria. Processing at the chemical 
plant has released other metals to the environment. The State has documented areas of soil, 
sediment, groundwater, and surface water contamination on the 980-acre portion of the 
Coronet site. The State has also closed one of the larger ponds on the 980-acre portion of 
the site. 

Field work for RI of the 980-acre parcel is largely complete and preparation of the Risk 
Assessment and screening of alternatives for the FS are scheduled to begin in May 2009. 
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The Draft RI Report is scheduled to be completed by August 2010. An RI/FS must still be 
conducted for the Lakeside Station portion of the property. 

GENERAL REQUIREMENTS 

This task order requires the contractor to prepare a Community Involvement/Engagement 
Plan and Communication Strategy for the Coronet Industries and Lakeside Station portions 
of the Coronet Site. The Plan will primarily address Community Involvement (CI) during 
the RI/FS and ROD phases of the project. The plan should also acknowledge and anticipate 
the need to address broader the scope of the Florida Phosphate Initiative that may arise 
during the course of the CI activities for the Coronet Site. The Contractor must furnish all 
necessary and appropriate personnel, materials, and services needed for, or incidental to, 
performing and completing the CI activities for the RI/FS in accordance with the 
requirements of this SOW. 

This SOW and accompanying work breakdown structure (WBS) (Attachment 2) is provided 
as a format for the contractor to structure its proposed approach and cost estimate. Use the 
WBS in cost estimate preparation and technical and cost tracking and reporting under this 
task order. 

In conducting the task order, EPA expects the contractor to propose and implement the most 
appropriate and cost-effective procedures and methodologies. Throughout the performance 
of this task order, EPA expects the contractor to be responsible for performing services and 
providing products at the lowest reasonable cost. If the contractor fails to meet the 
requirements within the negotiated costs, the government may elect to provide the contractor 
with additional funds to complete the task order without providing any additional fee. If 
there are changes to the SOW by the government, the government will issue a formal 
amendment to the SOW and negotiate the cost of the amendment with the contractor to form 
a new cost estimate. 

A summary of the potential major deliverables and proposed schedule for submittals is in 
Attachment 1. This summary and schedule can be used as the basis for the contractor=s 
proposed deliverables and schedules included in the work plan. Submit the major 
deliverables using the Transmittal of Documents for Acceptance by EPA Form. (Attachment 
4). The EPA Task Order Manager (TOM)/Contracting Officer Representative (COR) will 
track deliverables submitted by the contractor using the Transmittal Register (Attachment 5). 

A list of primary guidance and reference material is provided in Attachment 3. In all cases, 
the contractor shall use the most recently issued guidance. 

Communicate at least monthly with the EPA TOM/COR, either in face-to-face meetings or 
through conference calls. Document all decisions that are made in meetings and 
conversations with EPA. Forward this documentation to the TOM/COR within five working 
days of the meeting or conversation. 

EPA provides oversight of contractor CI activities throughout the RI/FS. EPA review and 
approval of deliverables is a tool to assist this process and to satisfy, in part, EPA’s 
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responsibility to provide effective protection of public health, welfare, and the environment. 
EPA also reviews deliverables to assess the likelihood that the RI/FS achieves its goals and 
that its performance and operations requirements have been met. Acceptance of deliverables 
by EPA does not relieve the RI/FS contractor from responsibility for the adequacy of the 
deliverables or its professional responsibilities. 

RECORD KEEPING REQUIREMENTS 

The Contractor is responsible for maintaining all CI and financial records for this task order 
in accordance with the contract. At the completion of the task order, the Contractor shall 
submit an official record of work in both compact disk and a hardcopy to the TOM/COR. 

USEPA PRIMARY CONTACTS 

The primary contact for this task order is Brad Jackson. He/she can be reached at (404) 562-
8925, via facsimile at (404) 562-8896, or via e-mail at jackson.brad@epa.gov. His mailing 
address is US EPA Region 4, 61 Forsyth St, SW, Atlanta, Georgia, 30303. The secondary 
contact is LaTonya Spencer. She can be reached at (404) 562-8463, via facsimile (404) 562-
8896, or via e-mail at spencer.latonya@epa.gov. Her mailing address is the same as Mr. 
Jackson’s. 

TASK ORDER COMPLETION DATE AND PROJECT CLOSEOUT 

At the completion of the task order, perform all necessary project closeout activities as 
specified in the contract. These activities include closing out any subcontracts, indexing and 
consolidating project records and files as required above, and providing a technical and 
financial closeout report to EPA. The goal is to complete all technical activities and closeout 
activities for this task order by April 26, 2013. 

Community Involvement/Engagement Work Planning 

This work element involves planning for the execution and overall management of this task 
order. The technical and managerial activities required to implement the CI activities and the 
associated costs shall be developed during the planning phase and detailed in the CI work 
plan and cost estimate. 

WORK PLAN WBS: 1.1 

Prepare and submit a CI Work Plan Memorandum that includes a detailed description of 
scoping and implementation of CI activities. Typical activities involved in preparing the 
work plan include, but are not limited to, the following: 

X Contacting the Task Order Manager (TOM)/Contracting Officer Representative (COR) 
within five calendar days after receipt of the task order to schedule the scoping meeting 
to be held at the U.S. EPA Region 4 office in Atlanta, Georgia. Regional personnel will 
be available to meet (or conduct a conference call) with the contractor 7 calendar days 
after the initial scoping meeting to discuss and clarify any issues the contractor may have 
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regarding this project. Contact the TOM/COR to schedule this meeting at least five 
working days before the proposed meeting date. 

X Conducting a site-visit with the TOM/COR during the RI/FS planning phase to assist in 
developing an understanding of the site and any logistics. 

X Preparing and submitting a final CI Work Plan Memorandum within 14 calendar days 
after the scoping meeting. The Work Plan Memorandum shall include a detailed 
description of the technical approach for the CI activities in accordance with the EPA 
Community Involvement Handbook (April 2005) and EPA Handbook on 
“Communicating Radiation Risk (July 2007). Specify the necessary procedures, 
inspections, deliverables, and schedules. Include a comprehensive implementation 
management schedule for completion of each major activity and submittal. 

X Preparing the estimated cost to complete the task order, including subcontractor costs, for 
each element of the SOW; providing a breakdown of the cost by task and subtask levels, 
in accordance with the contract work breakdown structure (WBS). 

X Negotiating and preparing a revised Work Plan Memorandum, if the contractor fails to 
meet the Region’s minimum standards. Note that EPA does not anticipate a need to re­
negotiate with the contractor nor to require the contractor to revise the work plan. 
Contractor costs associated with the preparation of the revised work plan and cost 
estimate shall be paid by the government but shall not bear fee. 

X Providing conflict of interest disclosure. 

Project Management and Reporting 

PROJECT MANAGEMENT WB S: 1.4 

Perform activities required to effectively manage the task order. These activities typically 
include, but are not limited to, the following: 

X Monitoring costs and progress. 

X Preparing and submitting monthly progress reports that document monthly and 
cumulative cost, performance status, and technical progress. 

X Preparing and submitting monthly invoices in accordance with the level of detail as 
specified in the contract. 

X Manage, track, and report status of site-specific equipment. 

X Participating in meetings and preparing and submitting meeting summaries. 

X Accommodating any external audit or review mechanism that EPA requires. 
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X Evaluating existing data, including usability, when directed by EPA. 

X Coordinating with local and emergency response teams. 

X Reviewing background documents as directed by EPA. 

X Attending EPA-held training. 

COMMUNITY INVOLVEMENT (CR) WB S: 2 

Prepare and implement the Community Involvement Plan (CIP) for the site. Perform 
community involvement activities in support of EPA throughout the RI/FS in accordance 
with the National Oil and Hazardous Substances Pollution Contingency Plan (NCP, 40 CFR 
Part 300) and the Community Relations in Superfund - A Handbook, (U.S. EPA, Office of 
Emergency and Remedial Response, OSWER Directive No. 9230.0-3C, January 1992). 

The Coronet Site RI/FS is unique, because it is the first RI/FS conducted among the 28 
phosphate mining sites located in West-Central, Florida. As such, the CI activities will in 
many ways “test” and establish the “protocol” for the other CI activities at the other 
phosphate mining sites. In addition, while the scope of this project focuses primarily on the 
issues for the Coronet Site, the CI activities must also keep in mind that this is only a portion 
of a regionally complex project and should be prepared to contemplate addressing some of 
the broader issues. 

Several draft CI Plans and Communication Strategies have formerly been developed for the 
Florida Phosphate Project and the Coronet Site. These plans should be reviewed and used, as 
appropriate, in the preparation of the CI Plan for the Coronet Site. 

It is also anticipated that specialized expertise in “message mapping” and “communicating 
radiation risks” will be needed in helping formulate appropriate “risk communication 
messages.” 

These tasks include, but are not limited to, the following: 

X Conducting community interviews. 

X Developing Community Involvement Plan (CIP). 

X Providing public meeting and/or open house support. 

X Preparing fact sheets, notices and other informational documents. 

X Providing support for proposed plan. 

X Providing public hearing support. 

X Publishing public notices in local newspapers serving the site community. 
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X Maintaining public information repository. 

X Developing and updating site mailing lists. 

X Providing administrative and technical support for Responsiveness Summary. 

X Preparing presentation materials. 

X Implementing other community involvement activities as identified by the site-specific 
CIP or EPA. 

X Providing technical support to review Community Involvement deliverables and 
participate in public meetings. 

X Coordinating CI activities with the TAP recipient. 

POST RI/FS SUPPORT (PR) WBS: 13 

Provide support required for preparation of the ROD for the site. The final recommendation 
contained in the ROD shall represent the opinion and recommendation of EPA not that of the 
contractor. Typical activities include, but are not limited to, the following: 

X Attending public meetings, briefings, public hearings, technical meetings with PRPs. 

X Preparing presentation materials. 

X Providing technical assistance in the preparation of the Responsiveness Summary. 

X Providing technical assistance in the preparation of the Proposed Plan and ROD. 

ADMINISTRATIVE RECORD (AR) WBS: 14 

Assist in producing and mainting the Administrative Record. Typical activities include, but 
are not limited to, the following: 

X Attending meetings with EPA TOM/COR, Site Attorney, and Administrative Record 
Coordinator. 

X Providing assistance in compiling documents comprising of the Administrative Record 
File in accordance with EPA Regional guidance or other procedures as specified. 

X Preparing Draft Administrative Record Index in accordance with EPA Regional guidance 
or other procedures as specified. 

X Preparing Administrative Record Index. 
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X Coordinating duplication of Administrative Record. 

X Assembling Administrative Record and Index. 

TASK ORDER CLOSEOUT (CO) WBS: 15 

Perform the necessary activities to close out the task order in accordance with contract 
requirements. Typical activities include, but are not limited to, the following: 

X Packaging and returning documents to the government. 

X Duplicating/distribution/storage of files. 

X Archiving files in accordance with Federal Record Center requirements. 

X Preparing microfiche/microfilm/optical disk or other EPA-approved data storage 
technology. 

X Preparing the closeout report in accordance with Regional guidance or other procedures 
as specified in the task order. If the final hours/budget is greater than +/- 10% of the 
original approved work plan/task order hours/budget, the TOCR must describe the 
circumstances that explain why this occurred. 
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Attachment 1 
Summary of Major Submittals for the Community Involvement/Engagement Activities at the Coronet Site, Plant City, 
Florida 

DELIVERABLE 

CI Work Plan Memorandum 

Monthly Progress Reports 

Fact Sheets 

Public Meeting Support Materials 

Closeout Report 

Final Costs 

NO. OF 
COPIES 

3 

3 

3 

TBD 

3 

3 

DUE DATE 
(calendar days) 

14 days after initiation of task order (TO) 

Monthly and as required in the contract 

As needed 

One week prior to scheduled meeting 

30 days after final EE/CA Report submitted 

90 days after Task Order closeout 

EPA REVIEW 
PERIOD 

14 days after receipt of work plan 

NA 

[number] days after receipt of fact sheet 

NA 

21 days after receipt of report 

NA 
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Attachment 2 
Work Breakdown Structure (WBS) for Community Involvement/Engagement in 

Support of Remedial Investigation/Feasibility Study (RI/FS) 

Task 1 Project Planning and Support (PP) 
1.1 Project planning. 

1.1.1 Attend scoping meeting. 
1.1.2 Conduct site visit. 
1.1.3 Develop Work Plan and cost estimate 
1.1.4 Negotiate Work Plan and Cost Estimate. 
1.1.5 Provide conflict of interest disclosure. 

1.2 Project management. 
1.4.1 Monitor costs and prepare periodic status reports. 
1.4.2 Participate in meetings/communicate routinely/prepare meeting notes. 
1.4.3 Manage, track, and report status of site-specific equipment. 
1.4.4 Accommodate any external audit or review mechanism that EPA shall require. 
1.4.5 Evaluate existing data, including usability, when directed by EPA. 
1.4.6 Coordinate with local and emergency response teams. 
1.4.7 Review background documents as directed by EPA. 

Task 2 Community Involvement (CR) 
2.1 Conduct community interviews. 
2.2 Prepare Community Involvement Plan (CIP). 
2.3 Provide public meeting and/or open house support. 
2.4 Prepare fact sheets, notices and other informational documents. 
2.5 Provide support for proposed plan. 
2.6 Provide public hearing support. 
2.7 Publish public notices in local newspapers serving the site community. 
2.8 Maintain public information repositories. 
2.9 Develop and update site mailing list. 
2.10 Provide administrative and technical support for Responsiveness Summary. 
2.11 Prepare presentation materials. 
2.12 Implementation of other Community Involvement activities as identified by the site-specific Community 

Involvement Plan or EPA. 
2.13 Provide technical support to review Community Involvement deliverables and participate in public meetings. 

Task 13 Post RI/FS Support (PR) 
13.1 Attend public meetings, briefings, public hearings, technical meetings with PRPs. 
13.2 Prepare presentation materials. 
13.3 Provide technical assistance in the preparation of the Responsiveness Summary. 
13.4 Provide technical assistance in the preparation of the Proposed Plan and ROD. 

Task 14 Administrative Record (AR) 
14.1 Attend meeting with EPA TOM/COR, Site Attorney, and Administrative Record Coordinator. 
14.2 Provide assistance in compiling documents comprising of the Administrative Record File in accordance with 

EPA Regional guidance or other procedures as specified. 
14.3 Prepare Draft Administrative Record Index in accordance with EPA regional guidance or other procedures as 

specified. 
14.4 Prepare Administrative Record Index. 
14.5 Coordinate duplication of Administrative Record. 
14.6 Assemble Administrative Record and Index. 

Task 15 Task order Closeout 
15.1 Package and return documents to the government. 
15.2 Duplicate, distribute, and store files. 

(CO) 
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15.3 Archive files in accordance with Federal Record Center requirements. 
15.4 Produce microfiche/microfilm/optical disk or other EPA-approved storage format. 
15.5 Prepare the Task order Closeout Report (TOCR). 
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Attachment 4 - Transmittal Of Documents For Acceptance By EPA 

TRANSMITTAL OF DOCUMENTS FOR ACCEPTANCE BY EPA 

TO: 

SUBTASK NO. 

DATE: 

FROM: 

DELIVERABLE NO. OF 
COPIES 

TRANSMITTAL NO. 

G New Transmittal 

G Re-submittal of 
Transmittal No. 

REMARKS 

ACCEPTANCE ACTION 

DOCUMENTS FOUND ACCEPTABLE (LIST BY SUBTASK NO.) NAME/TITLE/SIGNATURE OF REVIEWER 

DATE 
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Attachment 5 - Transmittal Register 

TRANSMITTAL REGISTER 

PROJECT TITLE AND LOCATION 

Subtask 
No. DELIVERABLE 

No. of 
Copies 

Due 
Date 

CONTRACT NO. 

Transmittal 
No. 

Date 
Received 

Date 
Comments 

Sent to 
Contractor 

WORK ASSIGNMENT NO. 

EPA 
Acceptance 

Date REMARKS 
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